

Kobe SF6 activities

- CYGNUS+NEWAGE vessel status
 - made,
 - endplate was deformed (× 4 larger than expected)
 - re-designing the endplate...
 - Should be complete by the end of August
- ASIC
 - test chip: being delivered by next week
 - June, July → chip test
 - Aug. Sep → design next chips (full wafer run, >10 thousand channels)
- Next meeting: July 7th 9pm GMT

