


BEAST TPC Status

- Nene removed from FWD tunnel (either trigger not working or cable messed up)
- Humu now has sources from Nene and is in the FWD tunnel, but HV wasn't stable
- Nene brought back to UH
- FPGA is resetting in the FWD DAQ, BWD is stable
- FPGA was also having trouble connecting to Humu after replacing thermal paste (but was working fine before). This could be cable related



BEAST TPC Plans

- Nene will get new sources and testing at UH (to confirm whether this is trigger or cable related)
- Data analysis of existing TPC data can continue
- Qingyuan and I will work on getting the DAQ going again, and he will visit the IR to make sure the HV cables are correctly configured
- Once Humu is functional, BWD and FWD TPCs should both be ready for new data once the machine is on

